

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Gantt Chart	
1		Mon Daily Check	1 hr	Mon 19/02/18 07:00	Mon 19/02/18 08:00		6	12
2		Towing In	0.5 hrs	Mon 19/02/18 09:00	Mon 19/02/18 09:30		18	0
3		Post Transit Checks	1 hr	Mon 19/02/18 09:30	Mon 19/02/18 10:30	2	6	12
4		Main Wheel Change	1.5 hrs	Mon 19/02/18 09:30	Mon 19/02/18 11:00		18	0
5		Nose Wheel Taxi Light Unit Replacement	2.5 hrs	Mon 19/02/18 09:30	Mon 19/02/18 12:00		6	12
6		MFD Replacement	2.5 hrs	Mon 19/02/18 12:00	Mon 19/02/18 15:30		18	0
7		Removal of Panels	2.5 hrs	Mon 19/02/18 11:00	Mon 19/02/18 14:30		6	12
8		Fuel Booster Pump Change (1/2)	1.5 hrs	Mon 19/02/18 14:30	Mon 19/02/18 16:00		18	0
9		Tues Daily Check	1 hr	Tue 20/02/18 07:00	Tue 20/02/18 08:00		6	12
10		Fuel Booster Pump Change (2/2)	1.5 hrs	Tue 20/02/18 07:00	Tue 20/02/18 08:30		18	0
11		VHF Tx Change	1.5 hrs	Tue 20/02/18 07:00	Tue 20/02/18 08:30		6	12
12		VHF Tx Function Test	3.5 hrs	Tue 20/02/18 08:30	Tue 20/02/18 12:00		18	0
13		Cabin Lighting Checks	2 hrs	Tue 20/02/18 08:30	Tue 20/02/18 10:30		6	12
14		Flap Rubbing Strip Replacement	2 hrs	Tue 20/02/18 07:00	Tue 20/02/18 09:00		18	0
15		Cabin Prep Post Maintenance	4 hrs	Tue 20/02/18 08:30	Tue 20/02/18 13:30		6	12
16		NDT Test	8 hrs	Wed 21/02/18 07:00	Wed 21/02/18 16:00	7	18	0
17		Training	8 hrs	Wed 21/02/18 07:00	Wed 21/02/18 16:00		6	12
18		Thurs Daily Check	1 hr	Thu 22/02/18 07:00	Thu 22/02/18 08:00		18	0
19		Refit of Panels	2.5 hrs	Thu 22/02/18 07:00	Thu 22/02/18 09:30	16	6	12
20		Pre-Wash Preparation	1.5 hrs	Thu 22/02/18 09:30	Thu 22/02/18 11:00	19	18	0
21		Aircraft Wash	2.5 hrs	Thu 22/02/18 11:00	Thu 22/02/18 14:30	20	6	12
22		Post Wash Lubrication (1/2)	1.5 hrs	Thu 22/02/18 14:30	Thu 22/02/18 16:00	21	18	0
23		Fri Daily Check	1 hr	Fri 23/02/18 07:00	Fri 23/02/18 08:00		6	12
24		Post Wash Lubrication (2/2)	0.5 hrs	Fri 23/02/18 07:00	Fri 23/02/18 07:30		18	0
25		Towing Out	0.5 hrs	Fri 23/02/18 07:30	Fri 23/02/18 08:00		6	12
26		Normal Operations Resume	7 hrs	Fri 23/02/18 08:00	Fri 23/02/18 16:00		18	0

B1 Engineer,Cat A (1)

Cat A (1),Cat A (2),Mechanical Fitter

B1 Engineer,Cat A (1)

B1 Engineer,Cat A (2),Mechanical Fitter


Avionics Fitter,B2 Engineer (1)

Avionics Fitter,B2 Engineer (2)

B1 Engineer,Mechanical Fitter,Cat A (1)

B1 Engineer,Cat A (2),Mechanic

Project: Gantt Chart Date: Sun 08/04/18 11:05	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			



Project: Gantt Chart Date: Sun 08/04/18 11:05	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			